LY Lo

"ENVIRON

WWW.environcorp.com

S EPA RECORDS CENTER REGION 5

\\ll\\\l\l\l|||||||||||l|||l||||||l|||||

—— —— —

November 9, 2004

Mr. Dion Novak
Superfund Division
United States Environmental Protection Agency

- 77 West Jackson Boulevard, Mail Code: SR-6J

Chicago, IL 60604

Re: Monthly Progress Report — October 2004 _
- Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progress report has been prepared pursuant to the December 31, 2001
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in
Hillsboro, Illinois, and includes activities conducted during October 2004.

L -Activi_ties Conducted During Reportihg Month
The following activities were conducted during the reporting period:

e Asrequired in USEPA’s approval letters dated September 21, 2004, certain
revisions were made to the Human Health Risk Assessment (HHRA) and
Ecological Risk Screening Evaluation (ERSE) reports. The revised pages were
submitted to USEPA on October 5, 2004.

e As proposed to USEPA in an electronic mail transmission on October 8, 2004
and approved by USEPA via electronic mail on October 12, 2004, ENVIRON
conducted a supplementary habitat assessment at the site on October 20, 2004.

II. Difficulties Encountered During Reporting Month

" No difficulties were encountered during the reporting month.

II1. .Changes in Key Project Personnel
No changes in key project personnel have occurred.

IV. Sainplihg and Testing Results

- No sampling or testing results were received during the reporting period.
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Mr. Dion Novak _ -2- ' November 9, 2004

V.  Project Schedule

The current Pro_]ect Schedule, including actual dates for completed tasks, is attached to
this letter.

VI. Activities Planned for Next Reporting Month

The following activities are planned for November 2004:

e ENVIRON will submit to USEPA the draft Remedial Investigation (RI) Report.
e ENVIRON and the Parties will meet with USEPA to discuss USEPA’s
. preliminary comments on the draft RI Report.
e USEPA comments on the draft RI Report will be reviewed and discussed 1f
received dunng the reporting period.

If you have any questions concerning this progress report, please do not hesitate to -
contact me.

Sincerely,
ENVIRON International Corporation

B Ao ores

F. Ross Jones, P.G.

‘Manager

FRJ:rms

" R:\Client Project Files\Eagle Zinc-Hillsboro_21-7400E\Monthly Progress Reports (RIFS)\2004 Progress Reports\Nov 2004 progress report.doc

Attachment

cc: Thomas Krueger, Esq. — USEPA, Region 5
Rick Lanham — IEPA, Bureau of Land
Chris English — CH2M Hill
John Ix, Esq. — Dechert
Paul Harper — Eagle-Picher
Gordon Kuntz — Sherwin-Williams Company
Roy Ball — ENVIRON International Corporation -



EAGLE ZINC -RIIFS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL

D Task Name | Start Finish | Duration [Nov'0] Dec'0[Jan'0[Feb ' [Mar'0]Apr'0|May '0]Jun ‘0] Jul ‘02 Aug ‘0] Sep 0] Oct ‘0 | Nov ‘0] Dec ‘0| Jan 0 | Feb * | Mar 0] Apr 0| May '0] Jun '0] Jul '03] Aug ‘0] Sep ‘0| Oct '0 | Nov ‘0] Dec '0] Jan 0 | Feb 0| Mar '0 | Apr "0 [ May '0[ Jun '0[ Jul '04] Aug '0[ Sep '0[ Oct "0 | Nov "0 Dec '0[ Jan '0 | Feb ' |Mar '0| Apr 0| May '0] Jun 0] Jul '05
1 |RIFS Tasks Mon12/31/01  Sat5/14/05 1231 days - - ‘ _ ; ; RUFS Tasks : j : ! / : : : ; : - : : : ; !
2 Preliminary Site Evaluation Report Mon 12/31/01  Thu 3/28/02 88 days
3 Draft Preliminary Site Evaluation Report Mon 12/31/01 Wed 2/13/02 45 days
4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days
5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days
6 Final PSE Report Fri 3/8/02 Thu 3/28/02 21 days
7 RI/FS Workplan Mon 12/31/01 Thu 7/11/02 193 days
8 Draft RI/FS Workplan Mon 12/31/01 Mon 4/1/02 92 days
9 RI/FS Workplan Review Meeting Tue 4/2/02 Wed 4/17/02 16 days
10 Agency Comments on Draft Draft RI/FS Work Plan Fri 4/19/02 Fri 5/3/02 15 days
1 Final RI/FS Workplan Sat 5/4/02 Wed 6/26/02 54 days
12 Agency Approval of Final RI/FS Workplan Thu 6/27/02 Thu 7/11/02 15 days
13 Phase 1 Source Characterization Technical Memorandum Fri 7112/02 Mon 3/3/03 235 days
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 Wed 10/9/02 90 days
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02  Tue 10/29/02 14 days
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02  Thu 11/7/02 9 days
17 Final Phase 1 Source Characterization TM Tue 11/12/02 = Mon 12/2/02 21 days
18 Agency Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03 91 days
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Tue 27/04 351 days
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun 8/10/03 160 days
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03 Sun 8/24/03 14 days
22 Agency Comments on Draft Phase 2 TM Mon 8/25/03 = Tue 11/4/03 72 days
23 Final Phase 2 Migration Pathway TM Wed 11/5/03 ~ Tue 11/18/03 14 days
24 Agency Approval of Final Phase 2 TM Fri 11/28/03 Tue 2/17/04 82 days
25 Risk Assessment Report Wed 2/18/04 Tue 9/21/04 217 days
26 Draft Risk Assessment Report Wed 2/18/04  Wed 3/17/04 29 days
27 Risk Assessment Report Review Meeting Wed 6/2/04 Wed 6/2/04 0 days
28 Agency Comments on Draft Risk Assessment Report Thu 3/18/04 Mon 5/3/04 47 days
29 Final Risk Assessment Report Tue5/4/04  Thu8/19/04 108 days
30 Agency Approval of Final Risk Assessment Tue 9/7/04 Tue 9/21/04 15 days
31 Remedial Investigation Report Wed 9/22/04 Sun 1/9/05 110 days
32 Draft Remedial Investigation Report Wed 9/22/04 Fri 11/5/04 dGdays | T T e T
33 " Remedial Investigation Report Review Meeting Sat11/6/04  Thu11/18/04 13 days
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35 Final Remedial Investigation Report Mon 12/6/04  Sun 12/26/04 21 days
36 Agency Approval of Final Remedial Investigation Report Mon 12/27/04 Sun 1/9/05 14 days A S S T R T D B R R e S e S T S e T e et e et e B St Rk D R - i S S b N R T i i i i e i Sl | B
NOTES: . ‘
37 Feasibility Study Report Mon 1/10/05  Sat5/14/05 = 125 days 1. A monthly progress report will be submitted at the
: end of each calendar month.
38 Draft Feasibility Study Report Mon 1/10/05  Thu 3/10/05 60days | T i ‘--g.ndA?:;tjr;:I?vgfag?g:forAgencytoprovidecomments B A T R G A AN TR S AR S A S S S SR R 1 R S S A A
3. Assumes 14 days for Agency to review and approve
39 Feasibility Study Report Review Meeting Fri 3/11/05 Thu 3/24/05 14 days final deliverables.
_____________________ 4. Assumes Draft Risk Assessment Technical
40 Agency Comments on Draft Feasibility Study Fri 3/25/05 Sat 4/9/05 16 days Memorandum submitted as proposed in ENVIRON's
January 26, 2004 letter.
41 Final Feasibility Study Report Sun 4/10/05 Sat 4/30/05 21 days
42 Agency Approval of Final Feasibility Study Report Sun 5/1/05 Sat 5/14/05 lays | T T T e e
Project: EAGLE ZINC Schedule_rev15 110904.mpp Task Split Progress I Milestone ’ Summary ~ Project Summary ﬁ External Tasks External Milestone ’ Deadline @

Date: Wed 11/10/04
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